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Run date
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Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 584 Date: 22-Jun-2012 Friday

Approved Date:

Shift Hours: 07:00 am 06:30 pm Break: 00:30 Over Time: 03:00

Const Calendar Day: 18

Inspection Type: Continuous

Title:

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Cable Compaction

ABF crews came to the site at 6:50 AM. Crews had to work on the North main span cable
compaction & work on the cable swing out . They started at 7;00 AM.

Obra , Carlos , Jeffery , Mario , & Roger had to work on the cable compaction . Crews had to prepare
their tools & equipments . They started to compact at PP 116 - 4 at 7:10 AM. They had to compact the
cable , measure the height , width , release the pressure , re-compact , re-measure , install the strap ,
release the cable , & move to the next location .

Crews had to stop at 8:00 AM. to remove the hydraulic pump from the compactor & set it on the
platform in order to pass the hand rails on the platform . Crews were done at 8:30 AM. Crews had to stop
at 10:00 AM. & wait for the swing out crews to swing out the cable in order to pass the OBG side . Crews
resumed compacting at 11:15 AM. Crews had to compact each location twice to be within the tolerances .
They were done compacting the North cable at 4:20 PM.

After that , crews had to back up the compactor 10 meters West , disassemble & fly the hydraulic unit
& the accessories . They started at 4:30 PM. Crews were done at 5:50 PM. Crews left at 5:00 PM.

Vernon had to operate the 90 ton Grove crane to the end of the shift .

Anthony , Augie , Barry , Casey , & Jacob had to work on the North cable swing out .. Crews had to
prepare their tools , equipments, reroute the power line , & connect the hydraulic hoses . They were done
at 7:15AM. Anthony started to swing out the cable at 7:20 AM. At 8:35 AM. Crews had to stop to remove
one hand rail because the hand rail was in the path of the cable , & install new safety cables instead . They
were done at 9:00 AM. Crews resumed to swing the cable at 9:05 AM. They were done at 11:20 AM.

After that , crews had to mobilize to swing out the South cable . They started at 11:30 AM. Crews were
done at 12:00 PM.

In the afternoon , crews came to the main span . They had to work on house keeping , pull out of the
site their tools , equipments. & the remaining sections of the approach platform . Crews were done at 1:45
PM. They left at 1:50 PM.

I had to measure the height , width , & circumference of the cable at every compacted location .
Height range between 788 mm. & 796 mm. Width range between 783 mm. & 792 mm. Circumference
range between 2482 mm. &2495 mm.

In the office I had to work on the check lists for the cable compaction for this week , work on my report .
I was done at 6:30 PM.
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AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks
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Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 584 Date: 22-Jun-2012 Friday

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Equipment, Crane, 90 Ton Rough Terrain

0.00

2321

0.00

No

0.00 0.00

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP JACOB MECHEIronworker 7.00 0.00 0.00 7.00

JNM CASEY LUXIronworker 7.00 0.00 0.00 7.00

JNM BARRY ROTHMANIronworker 7.00 0.00 0.00 7.00

APP AUGIE SOLISIronworker 7.00 0.00 0.00 7.00

FOR ANTHONY COSTAIronworker 7.00 0.00 0.00 7.00

APP Vernon HubertOperator 8.00 2.00 0.00 10.00

JNM ROGELIO RUIZIronworker 8.00 2.00 0.00 10.00

JNM RIGOVERTO GARCIAIronworker 8.00 2.00 0.00 10.00

FOR OBRA PAULKIronworker 8.00 2.00 0.00 10.00

APP MARIO MARQUEZIronworker 8.00 2.00 0.00 10.00

JNM JEFFERY STEWARTIronworker 8.00 2.00 0.00 10.00

JNM CARLOS BUSTAMANTEIronworker 8.00 2.00 0.00 10.00
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